Teck

PROGRESS REPORT NO. 83

TO: Dr. Laura Buelow — U.S. Environmental Protection Agency (EPA) - via Email
Matt Wilkening — U.S. Environmental Protection Agency (EPA) - via Email

FROM: Marko Adzic — Teck American Incorporated (TAI)
DATE: June9, 2013 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 83 Month Ending May 2013

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the aforementioned Agreement. It is also intended to provide a brief
summary of pending and on-going activities.

At the time of writing, applications/requests for permits and/or permission to conduct
sediment sampling activities as outlined within the EPA-approved Quality Assurance
Project Plan (QAPP) for the Phase 2 Sediment Study have been submitted to the Spokane
Tribe of Indians, the Government of Canada, and the U.S. Department of the Interior
National Park Service. Prior to submitting a permit request to complete sediment
sampling activities on lands/waters owned and managed by the Confederated Tribes of
the Colville Reservation details regarding enhanced oversight and split samples require
further clarification. Consistent with the Agreement, TAI will submit the necessary
permit application to complete the work on lands/waters owned and managed by the
Confederated Tribes of the Colville Reservation no later than the 17" of June.

The draft final surface water data summary report was revised and made available via for
review and approval on May 30, 2013. As with all technical deliverables the document
was also made available via the secure domain of the project website. TAI continues to
evaluate elements of EPA’s soil level of effort paper in the preparation of a draft soils
QAPP. Consistent with recent discussions, TAI is working towards submitting a draft
soils QAPP this year with the primary goal of completing this draft deliverable prior to
2013 Phase 2 sediment sampling activities.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-623-4585.

Teck American Incorporated
PO Box 3087, Spokane, WA 99220
Telephone: (509) 747-6111 ® Facsimile: (509) 922-8767



